




SCoR 2003-6 Mg (PM I)

WSA High Level Milestones





SCoR 2003-6 Mg (PM I)

WSA High Level Milestones



ID	% Compl.	Qtr 2, 2003				Qtr 3, 2003			Qtr 4, 2003			Qtr 1, 2004			Qtr 2, 2004			Qtr 3, 2004			Qtr 4, 2004		
		Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
66	0%				◇ Clinical testing completed 6/23/03																		
69	0%													◇ Draft report results (short term confined) available to PM 2/19/04									
72	0%														◇ Clinical evaluation review of draft report completed 3/30/04								
74	0%															◇ Final report completed 5/20/04							
76	0%											◇ Scientific Data compilation (short term clinical) completed 1/12/04											
78	0%																	◇ Scientific Data Summary completed 5/20/04					
79	50%	Clinical-Long Term Study (TEST2003-6 Cigarette G8/02/J)																					
89	0%	◇ Clinical testing start 4/9/03																					
90	0%												◇ Clinical testing completed 3/2/04										
93	0%																	◇ 12 Wks-Draft Report Results Available to PM completed 5/18/04					
94	0%																	◇ 12 Wks-final report completed 7/14/04					
95	0%																		◇ 24 Wks-draft report results available to P 8/11/04				
96	0%																			◇ 24 Wks-final report com 10/7/04			
97	0%																						
																		◇ 12 Wks-Scientific Data compilation completed 6/15/04					
98	0%																				◇ 24 Wks-Scientific Data compilati 9/8/04		



SCoR 2003-6 Mg (PM I)

WSA High Level Milestones

